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Activities completed last week: (See attached map) 
 
PROJECT APPROVALS 
 

• The Department of Toxic Substances Control (DTSC) approved Technical 
Memorandum Work Plan to conduct additional groundwater investigation in the 
Northwest area to evaluate whether 2-Phase Extraction and/or Dual Extraction can be 
implemented. The investigation is necessary to evaluate whether these technologies 
can be effective in treating groundwater impacted with trichloroethylene. The field work 
will start in two weeks.  

 
 Last week 

 
Onsite:  

 
• Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H 

onsite.  
• Collected bi-weekly water level measurements in on-site wells MW-14 and MW-15. 
• Continued developing and sampling of monitoring well network for in Situ Chemical 

Oxidation demonstration plan 
• Prepared SVE system for conversion to 2 Phase pilot test (tie-ins, piping run 

connections). Marked piezometer locations in field for aquifer test and 2-Phase 
pilot test. 

 
Offsite:  

 
• Collected bi-weekly water level measurements in off-site wells MW-16 and MW-19 

through MW-31. 
• Continued collecting vacuum measurements in monitoring and extraction wells 

associated with the extraction system on the Wyle property near Golden West 
Lane. The system is pulling vapors from underneath homes at the terminus of 
Golden west lane.  

• Continued performance of operations and maintenance activities for soil vapor 
extraction system. 

 
Activities planned for this week (See attached map for all the designated locations) 
 

Onsite:  
 
• Conduct O&M activities on Compounds Two, Three, and Four in Areas F and H 

onsite.  



• Sample wells installed during initial field work for Demonstration Plan. Utility 
clearance for piezometers for aquifer test and 2-Phase pilot test. 

 
Offsite:  
  
• Resample three homes with H&P mobile labs on September 27, 2006. 
• Continue collecting vacuum measurements in monitoring and extraction wells 

associated with the extraction system on the Wyle property near Golden West 
Lane.  

 
MEETING 
 

• DTSC staff attended the Norco City Council Meeting on September 20, 2006 to 
provide an update on the Wyle project. 

 
PUBLIC PARTICIPATION 

 
 None to report. 

 
 
 



 


